
MONTHLY PROGRESS REPORT 
August 2014, TASK ORDER 03 

Contract: GS-00F-0019L 
Task Order Number: EP-S7-12-05 
EPA Task Order: 03 (Cherokee County HHRA) 
SRC Project No.: FA558.003 
Period covered by this invoice: 08/01/2014 - 08/31/2014 

FINANCIAL SUMMARY 
Category Expenses Budget Percent 

Complete1 
Category 

This period. .Cumulative Ceiling Funded Remaining 
Percent 

Complete1 

Labor $1,991.32 $21,302.80 $66,214.00 $66,214.00 68% 32% 
Travel n/a n/a n/a n/a n/a n/a 
ODC $0.00 $0.00 $75.00 $75.00 100% 0% 
Subcontracting n/a n/a n/a n/a n/a n/a 
t Based on funded budget 

EXPLANATION OF ODCs 
No ODCs were incurred in this reporting period. 

SUMMARY OF ACnVITIES 

Task 1 - Project Planning and Support 

Subtask 1.1 - Project Management 
• Delivered the Monthly Progress Report. 

Subtask 1.2- Data Usability Evaluation 
• On August 14, SRC e-mailed EPA concerning exposure parameter values, additional soil 

sampling, sieving, and background concentration information. 
• On August 19, EPA responded and aiteleconference was held on August 28. Minutes will be 

delivered to EPA in September. 

Subtask 1.3 Risk Assessment Workplan (CSM. Exposure Pathway ED. Exposure Factors and Tox 
Values') 
• This task is complete. 

Task 2 - Baseline Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.1 -Draft Baseline Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.2 - Final Baseline Human Health Risk Assessment 
• Task has not begun. 

Task 3 - Project Closeout Ol3~1 40472770 / 0 , C >  

Superfund 

OUCH, 



• Task has not begun. 

DELIVERABLES SUBMITTED THIS MONTH 
Task/Subtask Deliverable Title Due 

Date 
Date 
Delivered 

Recipient 

n/a None n/a n/a n/a 

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN 

None 

ANTICIPATED ACTIVITIES FOR NEXT MONTH 

Task 1 - Project Planning and Support 

Subtask 1.1- Project Management 
• Monthly progress reports will be delivered. Project management calls are anticipated to 

continue. 

Subtask 1.2 - Data Usability Evaluation 
• SRC will continue to follow-up with EPA from the August 28 teleconference. 

Subtask 1.3 - Risk Assessment Workplan (CSM. Exposure Pathway ID. Exposure Factors and Tox 
Values') 
• SRC anticipates comments on the draft RAWP that was delivered in June. 

Task 2 - Baseline Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.1 -Draft Baseline Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.2 - Final Baseline Human Health Risk Assessment 
D Task has not begun. 

Task 3 - Project Closeout 
• Task has not begun. 

ANTICIPATED DELIVERABLES FOR NEXT MONTH 

Task/Subtask Anticipated Deliverable Title Due 
Date 

Date 
Delivered 

Recipient 

n/a None n/a n/a n/a 

ESTIMATE OF SUBSTANTIAL LAGGING COSTS 

None 




